Phase 2 E-Req Project

Regional Update

March 2019

Onboarding of the region's remaining cost centres has begun!

After releasing a number of system enhancements to existing users and successfully introducing the new consignment functionality across the region, the project team began the rollout of E-Req to remaining cost centres.

In March, the project team was on site at both Kingston Health Sciences Centre sites and Brockville General Hospital, to provide training to requisitioners and approvers that were new to the system.

In addition to classroom training, users can access a series of pre-recorded training videos and a written training manual, on the 3SO website: http://www.3so.ca/content/en/64/Electronic_Requisitioning.html

The team is set to continue this roll out at Providence Care Hospital and Quinte Health Care through the month of April.



3SO | Brockville General Hospital – Healthy People – Outstanding Care | Kingston Health Sciences Centre | Lennox & Addington County General Hospital | Perth and Smiths Falls District Hospital | Providence Care | QHC Quinte Health Care